Sprint Review — Sprint Review #2 Team L

Sprint goals

Include the sprint goals set during sprint planning and evaluate progress as a team.

Backend API Completion & Database Integration

Key Result 1: Implement CRUD endpoints for Users, Customers, Menu Items, and Orders
Key Result 2: Integrate MySQL database and successfully create all required tables
Key Result 3: Validate authentication flow using JWT tokens and Swagger UI

Demos

Demo	Feedback
Work item you are demoing	Questions and comments from the team
Successful welcome and health message through Swagger UI 	Authentication flow works correctly; JWT token returned

	

CRUD operations for Users, Customers, Menu Items, and Orders 	Endpoints respond correctly with valid JSON
MySQL database integration and table creation	All tables created with correct foreign keys



Complete tasks

- Implemented all CRUD endpoints
- Integrated MySQL database
- Fixed SQLAlchemy model relationships
- Implemented password hashing and JWT authentication
- Verified endpoints through Swagger UI
- Captured evidence screenshots for Sprint 2

Upcoming

- Prepare final project demo video
- Finalize documentation for full system handoff